
 

          

          

          

          

          

          

                    
                    
                    
          

                    

STATE OF CALIFORNIA •  DEPARTMENT OF TRANSPORTATION EXHIBIT 

UTILITY INFORMATION SHEET 4-EX-5 (REV 3/2004) 
(Form #) 

1. Name of utility companies involved in project: 

2. Types of facilities and agreements required: 

3.	 Is any facility a longitudinal encroachment in existing or proposed access controlled right of way? Explain. 

Disposition of longitudinal encroachment(s):
 Relocation required.

 Exception to policy needed.

 Other. Explain.
 

4.	 Additional information concerning utility involvements on this project, i.e., long lead time materials, growing or 
species seasons, customer service seasons (no transmission tower relocations in summer). 

5.	 PMCS Input Information 
Total estimated cost of State’s obligation for utility relocation on this project: 
$ 

Note:	 Total estimated cost to include any Department obligation to relocate longitudinal encroachments 
in access controlled right of way and acquire any necessary utility easements. 

Utility Involvements 
U4-1 

-2 
-3 
-4 

U5-7 
-8 
-9 

Prepared By: 

Right of Way Utility Estimator	 Date 
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Typewriter
Gas (LBGO), Oil (Tesoro), Sewer (LACSD), Storm Drain (COLB, LACFCD), 
Electrical (SCE Transmission and Distribution), Water (LBWD),
Telecom (XO Communications, Next G)
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SCE overhead and underground facilities: existing permits/easements subject to review
once proposed right-of-way is finalized. 
Oil: license agreements and permits
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Longitudinal and lateral encroachments exist. Most longitudinal encroachments will be
relocated from Caltrans R/W. Lateral encroachments include SCE and the  COLB Pump
Station outlet to the LA River.
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SCE poles within Caltrans R/W to be relocated. Utility vaults may be required 
within PCH bridge structure/abutment. No impact to telecom facilities at Hill Street,
but subject to review.
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Procurement, removal, and construction of SCE facilities may take 12-15 months
after relocation designs are completed. There are a number of SCE lines to
relocate. Due to the limited number of SCE design staff and construction crews, all SCE
work has to be staged and coordinated with SCE.
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10,700,000
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South Segment - Alt 5C
Subarea 3 (PCH)
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2016-07-29
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